Big Cypress Creek Project Timeline

August 25, 2009

Lee Thomas
Northeast Texas Municipal Water District
Time Frame & Milestones

- **June 2009**
  - Project Start Date, Contracts Initiated

- **August 2009**
  - First Public Stakeholder Meeting in Mt. Pleasant
  - Begin Collecting Water Samples

- **November 2009**
  - Public Stakeholder Meeting
  - Sanitary Survey Design Meeting
  - Public Meeting to Discuss Initial Data Analysis (LDCs)
  - Land Use Land Cover Review

- **December 2009**
  - Texas Watershed Steward Program – 12/3/09 in Jefferson, TX
May 2010
- Public Stakeholder Meeting to Update on Progress

August 2010
- Public Stakeholder Meeting to Update on Progress

February 2011
- Public Stakeholder Meeting to Review draft Technical Reports

May 2011
- Public Stakeholder Meeting
- Project End, Time to make Decisions about Outcome
Questions or Comments

Lee Thomas
NETMWD

caddowpp@aol.com or (903) 639-7538